

~~SECRET~~

Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050036-4
UNITED STATES GOVERNMENT

Memorandum

TO : Director of Communications

DATE: 7 October 1966

FROM : Chief, Engineering Staff, OC

SUBJECT: Engineering Staff Monthly Report - September 1966

25X1A2g The [REDACTED] prototype system was evaluated in [REDACTED] this month. The system, consisting of two roadwatch team sets, air-craft radio relay equipment and a modified teletype terminal, was handcarried to [REDACTED] by Messrs. [REDACTED]. The tests went exceedingly well. At the end of the month we were actively staffing out the equipment required for operational development. Plans are to have ten [REDACTED] team sets and one base station available for shipment to the field by 1 November. An additional 100 team sets and two base stations will follow as soon thereafter as the equipment can be produced. 25X1A6a 25X1A9a

25X1A2d1 The [REDACTED] satellite and ground terminal were the subject of acceptance testing. All went well. Mr. [REDACTED], [REDACTED] tech TDY, participated in this testing and at the same time received training in the installation and maintenance of the ground terminal. The agent field set was completed in prototype and is undergoing testing at the R&D Laboratory. 25X1A9a 25X1A6a

25X1A6a Two technicians are in [REDACTED] TDY to rehabilitate our comcenter; Navy maintenance has not proven to be satisfactory.

[REDACTED] 25X1A9a

25X1A9a


See [REDACTED] of book.

(HP)

trip report at very back



~~SECRET~~



Approved For Release 2000/08/16 : CIA-RDP78-02820A001200050036-4
Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan